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  CONTRACT 009519                      DAYS PLANNED/REVISED  100.0           DISTRICT 5

  WORK DONE 08-05-2021                         DAYS WORKED   129.0           ESTIMATE   11  PROGRESS

  TITLE...........: US 12 ET AL, SCR 2020 REGION WIDE CHIP AND PAVEMENT PRESERVATION

  DESCRIPTION.....: BITUMINOUS SURFACE TREATMENT, REMOVING E
                    BRIDGE DECK REPAIR, PLANING BITUMINOUS P

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001     $205,660.0000         $205,660.00         $205,660.00         $205,660.00         $205,660.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002      $14,822.0000          $14,822.00          $14,822.00          $14,822.00          $14,822.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S.        100.00% POSTED

  003           $4.4000           18,210.00           18,210.00           17,485.00           17,485.00
                                 $80,124.00          $80,124.00          $76,934.00          $76,934.00
     PAVEMENT REPAIR EXCAVATION INCL. HAUL                    S.Y. MAJOR    3.98% UNDER

  004         $145.0000               20.00               20.00               11.80               11.80
                                  $2,900.00           $2,900.00           $1,711.00           $1,711.00
     BRIDGE DECK REPAIR BR. NO. 12/616                        S.F.         41.00% UNDER

  005         $145.0000               74.00               74.00               79.65               79.65
                                 $10,730.00          $10,730.00          $11,549.25          $11,549.25
     BRIDGE DECK REPAIR BR. NO. 823/15                        S.F.          7.64% OVER

  006          $21.0000              338.00              338.00              337.80              337.80
                                  $7,098.00           $7,098.00           $7,093.80           $7,093.80
     WATERPROOF MEMBRANE BR. NO. 12/616                       S.Y.          0.06% UNDER

  007          $21.0000            1,650.00            1,650.00            1,639.10            1,639.10
                                 $34,650.00          $34,650.00          $34,421.10          $34,421.10
     WATERPROOF MEMBRANE BR. NO. 823/15                       S.Y.          0.66% UNDER
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  008          $90.0000                6.00                6.00                 .00                 .00
                                    $540.00             $540.00                 .00               $0.00
     CRUSHED SURFACING TOP COURSE                             TON         100.00% UNDER

  009         $500.0000              624.20              624.20              634.83              634.83
                                $312,100.00         $312,100.00         $317,415.00         $317,415.00
     EMULSIFIED ASPHALT CRS-2P                                TON  MAJOR    1.70% OVER

  010      $25,800.0000          $25,800.00          $25,800.00          $31,214.59          $31,214.59
     CRS-2P COST PRICE ADJUSTMENT                             CALC         20.99% OVER

  011         $410.0000              140.20              140.20              107.69              107.69
                                 $57,482.00          $57,482.00          $44,152.90          $44,152.90
     ASPHALT FOR FOG SEAL                                     TON  MAJOR   23.19% UNDER

  012           $0.6300          345,060.00          345,060.00          354,030.00          354,030.00
                                $217,387.80         $217,387.80         $223,038.90         $223,038.90
     FURNISH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4     S.Y. MAJOR    2.60% OVER

  013           $0.1500          345,060.00          345,060.00          451,499.00          451,499.00
                                 $51,759.00          $51,759.00          $67,724.85          $67,724.85
     FURNISH AND PLACE CRUSHED SCREENING NO. 4 TO 0           S.Y. MAJOR   30.85% OVER

  014         $115.0000               14.80               14.80               28.55               28.55
                                  $1,702.00           $1,702.00           $3,283.25           $3,283.25
     ADDITIONAL BROOMING                                      HR           92.91% OVER
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  015       $3,000.0000               60.04               60.04               61.84               61.84
                                $180,120.00         $180,120.00         $185,520.00         $185,520.00
     CRACK SEALING WITH HOT POURED RUBBER                     MI.  MAJOR    3.00% OVER

  016       $4,750.0000                3.20                3.20                3.22                3.22
                                 $15,200.00          $15,200.00          $15,295.00          $15,295.00
     CRACK SEALING WITH SAND SLURRY                           MI.           0.63% OVER

  017          $45.0000              338.00              338.00              337.80              337.80
                                 $15,210.00          $15,210.00          $15,201.00          $15,201.00
     REMOVING EXISTING OVERLAY FROM BRIDGE DECK 12/616        S.Y.          0.06% UNDER

  018          $22.0000            1,650.00            1,650.00            1,638.20            1,638.20
                                 $36,300.00          $36,300.00          $36,040.40          $36,040.40
     REMOVING EXISTING OVERLAY FROM BRIDGE DECK 823/15        S.Y. MAJOR    0.72% UNDER

  019           $2.3500           34,200.00           34,200.00           33,940.00           33,940.00
                                 $80,370.00          $80,370.00          $79,759.00          $79,759.00
     PLANING BITUMINOUS PAVEMENT                              S.Y. MAJOR    0.76% UNDER

  020         $210.0000               40.00               40.00               23.26               23.26
                                  $8,400.00           $8,400.00           $4,884.60           $4,884.60
     HMA FOR PRELEVELING CL. 3/8 IN. PG 64H-28                TON          41.85% UNDER

  021          $94.0000            1,860.00            1,860.00            1,823.30            1,823.30
                                $174,840.00         $174,840.00         $171,390.20         $171,390.20
     HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H-28            TON  MAJOR    1.97% UNDER
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  022          $81.0000            3,890.00            3,890.00            4,066.60            3,909.60
                                $315,090.00         $315,090.00         $329,394.60         $316,677.60
     HMA CL. 3/8 IN. PG 64H-28                                TON  MAJOR    4.54% OVER   *DEFERRED ENT.*

  023      $13,450.0000          $13,450.00          $13,450.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC        100.00% UNDER

  024       $8,970.0000           $8,970.00           $8,970.00                 .00               $0.00
     COMPACTION PRICE ADJUSTMENT                              CALC        100.00% UNDER

  025      $24,410.0000          $24,410.00          $24,410.00           $1,767.84           $1,767.84
     ASPHALT COST PRICE ADJUSTMENT                            CALC         92.76% UNDER

  026          $20.0000              144.00              144.00              144.00              144.00
                                  $2,880.00           $2,880.00           $2,880.00           $2,880.00
     HMA SAWCUT AND SEAL                                      L.F.        100.00% POSTED

  027         $105.0000               26.00               26.00               15.00               15.00
                                  $2,730.00           $2,730.00           $1,575.00           $1,575.00
     INLET PROTECTION                                         EACH         42.31% UNDER

  028          $33.0000            1,437.00            1,437.00            1,328.00            1,328.00
                                 $47,421.00          $47,421.00          $43,824.00          $43,824.00
     FLEXIBLE GUIDE POST                                      EACH MAJOR    7.59% UNDER
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  029           $0.1800          408,870.00          408,870.00          409,590.00          409,590.00
                                 $73,596.60          $73,596.60          $73,726.20          $73,726.20
     PAINT LINE                                               L.F. MAJOR    0.18% OVER

  030           $0.3300            2,440.00            2,440.00            2,539.00            2,539.00
                                    $805.20             $805.20             $837.87             $837.87
     PAINTED WIDE LANE LINE                                   L.F.          4.06% OVER

  031           $3.2000              370.00              370.00              200.00              200.00
                                  $1,184.00           $1,184.00             $640.00             $640.00
     PLASTIC WIDE LANE LINE                                   L.F.         45.95% UNDER

  032          $15.2000              120.00              120.00              114.00              114.00
                                  $1,824.00           $1,824.00           $1,732.80           $1,732.80
     PLASTIC STOP LINE                                        L.F.          5.00% UNDER

  033         $215.0000               17.00               17.00               17.00               17.00
                                  $3,655.00           $3,655.00           $3,655.00           $3,655.00
     PLASTIC TRAFFIC ARROW                                    EACH        100.00% POSTED

  034         $165.0000               12.00               12.00                 .00                 .00
                                  $1,980.00           $1,980.00                 .00               $0.00
     PLASTIC TRAFFIC LETTER                                   EACH        100.00% UNDER

  035          $65.0000              202.00              202.00              180.00              180.00
                                 $13,130.00          $13,130.00          $11,700.00          $11,700.00
     PLASTIC DRAINAGE MARKING                                 EACH         10.89% UNDER
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  036       $1,920.0000               12.70               12.70               12.72               12.72
                                 $24,384.00          $24,384.00          $24,422.40          $24,422.40
     CENTERLINE RUMBLE STRIP                                  MI.           0.16% OVER

  037       $1,190.0000               12.60               12.60               12.63               12.63
                                 $14,994.00          $14,994.00          $15,029.70          $15,029.70
     RECESSED PAVEMENT MARKER                                 HUND          0.24% OVER

  038      $65,925.0000          $65,925.00          $65,925.00          $49,883.48          $49,883.48
     TEMPORARY PAVEMENT MARKING - SHORT DURATION              L.S. MAJOR   24.33% UNDER  *DEFERRED ENT.*

  039     $713,500.0000         $713,500.00         $713,500.00         $713,500.00         $713,500.00
     PROJECT TEMPORARY TRAFFIC CONTROL                        L.S. MAJOR  100.00% POSTED

  040          $13.0000            1,986.00            1,986.00            1,756.00            1,756.00
                                 $25,818.00          $25,818.00          $22,828.00          $22,828.00
     CONSTRUCTION SIGNS CLASS A                               S.F.         11.58% UNDER

  041         $820.0000                6.00                6.00                6.00                6.00
                                  $4,920.00           $4,920.00           $4,920.00           $4,920.00
     REMOVING AND RESETTING MONUMENT CASE AND COVER           EACH        100.00% POSTED

  042         $820.0000                2.00                2.00                1.00                1.00
                                  $1,640.00           $1,640.00             $820.00             $820.00
     ADJUST MANHOLE                                           EACH         50.00% UNDER
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  043       $3,500.0000           $3,500.00           $3,500.00                 .00               $0.00
     ROADSIDE CLEANUP                                         EST.        100.00% UNDER

  044           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER

  045           $1.0000-              $1.00-              $1.00-          $4,372.80           $4,372.80
     MINOR CHANGE                                             CALC       7380.00% UNDER

  046           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  047       $1,000.0000           $1,000.00           $1,000.00           $1,000.00           $1,000.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  048           $1.0000               $0.00          $13,000.00                 .00               $0.00
     CO 3-COVID-19 ADDED SAFETY MEASURES                      CALC        100.00% UNDER

  049     $105,670.8000               $0.00         $105,670.80         $105,670.80         $105,670.80
     CO 6-ADDED PAVEMENT REPAIR                               L.S. MAJOR    0.00%
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*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..     $2,900,004.60
***                      =================== -------------------
*** REVISED AMOUNT...........................     $3,018,675.40
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $2,961,291.33
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $2,948,574.33
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................   5.42% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


